
For the week ending June 3, 2006
Russian River Bridge update

• Crews started casting precast double T girders.  Six out of sixty girders have been placed.
• Suppliers delivered two 100 foot sections of 48 inch piling for bent 8.
• The foundry continues to fabricate piles at varying length and deliver them to the site.
• The demolition contractor began removal of piers 5-7 from the old bridge.
• Crews tipped piers 5 and 6 over on June 2.


